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CENTENNIAL COMMUNICATIONS 
3349 Route 148, Building A 
Wall, New Jersey 07719 

732-556-2200 

 
November 2, 2007 

 
Kris Monteith, Chief 
Enforcement Bureau 
Federal Communications Commission 
445 12th Street, SW 
Room 7-C723 
Washington, DC 20554 
 
Fred Campbell, Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
 Re: Nineteenth Quarterly Report of  

Centennial Communications Corp. on E911 Compliance 
 
Dear Ms. Monteith and Mr. Campbell: 
 
 Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,1 
Centennial Communications Corp. (“Centennial”) hereby files this nineteenth 
Quarterly Report detailing our progress in deploying Phase I and Phase II enhanced 
911 (“E911”) service in our markets.  Centennial filed its last quarterly progress 
report on August 1, 2007.  Because Centennial provides CMRS service both in and 
outside of the continental United States, this report is divided into two sections -- 
the first explaining the status of Phase II E911 deployment in Puerto Rico and the 
U.S. Virgin Islands, and the second part reports on Phase II E911 deployment in 
our domestic markets.  In addition, we are attaching the Excel spreadsheet 
detailing our E911 implementation status.2 
 
I. Puerto Rico/U.S. Virgin Islands 
 
 Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B 
block broadband PCS license for MTA 25 – Puerto Rico/US Virgin Islands.  
                                            
1  FCC 02-210, released July 26, 2002. 
 
2  See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on 
Wireless E911 Implementation, DA 03-1902, released June 6, 2003. 
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Although Centennial initially deployed a network-based solution to effectuate E911 
service in Puerto Rico, Centennial has since initiated a complete upgrade of its 
system there.  As part of that overhaul, Centennial has upgraded from Lucent to 
Nortel switches, effectively replacing its entire network.  Consequently, Centennial 
necessarily switched from a network-based to a handset-based solution for the 
provision of E911 services, thus potentially increasing the overall system reliability 
and accuracy with which subscribers can be located in an emergency, through use of 
GPS-enabled devices in individual handsets.   
 

Centennial provides both Phase I and Phase II E911 service on Puerto Rico.  
With respect to the switch to a handset-based solution, Centennial worked closely 
with the PSAP in Puerto Rico to make sure that the PSAP’s needs were met as soon 
as practicable.  Significantly, Centennial committed to maintaining its network-
based E911 solution, concurrent with adapting to a handset-based solution, until 
December 31, 2006.  Centennial’s GPS-capable handset penetration rate curently is 
99%.    
         
 Centennial also provides service to the U.S. Virgin Islands of St. Croix and 
St. Thomas under its B Block license for MTA 25.  Each island is served by a single 
PSAP; however at this point, neither PSAP has made a request to Centennial for 
either Phase I or Phase II E911 service.  
 
 Domestic Markets 
 
 Through five different subsidiaries,3 Centennial now holds licenses to provide 
digital cellular and PCS service in 39 markets in the Midwest and Southern United 
States.  Centennial provides CMRS in the following six states:  Indiana, Louisiana, 
Michigan, Mississippi, Ohio and Texas.  Centennial utilizes both TCS and Intrado 
as its E911 partners and has chosen a network-based solution offered by Andrew 
Corporation to deploy Phase II E911 in its domestic markets.   
 

Phase I Service – Centennial continues to make significant progress 
initiating Phase I service to PSAPs.  To date, we have initiated Phase I E911 service 
to 156 PSAPs in our domestic markets.  As we have previously reported, Centennial 
continues to receive PSAP requests for Phase I E911 service and we continue to 
implement Phase I service as valid requests are received.  Phase I E911 service has 
been fully deployed in our existing Indiana, Michigan and Texas markets. To date, 
we have received four valid requests for Phase I E911 service from PSAPs in the 
                                            
3  Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, 
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular 
Telephone Company.  
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state of Ohio.  Since the filing of our last report, Phase I service has been initiated 
to the PSAP in West Carroll Parish, Louisiana.  Finally, we are working on 
implementing two Phase I requests - for Tippecanoe County, IN and Van Wert 
County in Ohio.  
 
 Phase II Service - We are implementing Andrew Corporation’s “Geometrix” 
network overlay solution for E911 Phase II compliance in our domestic markets.  
Since the filing of our last quarterly report, Centennial has activated three new 
PSAPs to Phase II compliance (Delaware, Indiana, Ogemaw, Michigan and Winn 
Parish, Lousiana).  In total, we have integrated ninety-two PSAP markets into a 
“Live” status, and we have ten markets in various stages of the implementation 
process.  Over the past three months, we have received three new requests for 
Phase II service (St. Mary and Vermillion Parishes in Lousiana and Van Wert 
County in Ohio). 
 
 As noted above, Centennial has finally resolved the deployment difficulties 
we experienced in Ogemaw County, Michigan, and Phase II service was initiated on 
August 1, 2007.   
 
 Centennial has successfully integrated all Texas PSAPs to Phase II status 
that have requested Phase II service.  Presently, we have two pending Phase II 
E911 service request for Ohio (Van Wert and Williams Counties) and no pending 
Phase II requests from PSAPs in Mississippi.  Finally, Centennial has pending 
requests from PSAPs in Fayette, Franklin, Newton and Randolph Counties in 
Indianan and Beauregard, Madison St. Mary and Vermillion Parishes in Lousiana.  
Centennial continues to work cooperatively with PSAPs when we encounter issues 
that result in delays to the previously-negotiated mutually acceptable deployment 
dates (such as Franklin County, Indiana).  
  

In sum, Centennial is presently in compliance with all applicable Phase II 
deployment benchmarks, either through meeting the six-month deadline, or 
negotiating mutually acceptable alternative deployment dates.  Phase I & II 
implementation remain a high priority with Centennial for each of the PSAPs in its 
domestic markets.  Centennial will continue to work cooperatively with PSAPs to 
deliver the requested service in a timely and efficient manner.   
  
III. Affidavit 
 

I hereby declare under penalty of perjury that the information provided in 
this response is true and accurate to the best of my knowledge, information and 
belief. 

 



Kris Monteith 
Fred Campbell 
November 2, 2007 
Page 4 
 

 

If you have any questions regarding this report, or require additional 
information, please contact me.  

      Sincerely, 
 
 
  /s/ William L. Roughton, Jr.                
    
  William L. Roughton, Jr. 
  Vice President, Legal and Regulatory 
Affairs 
  Centennial Communications Corp. 
 
 
cc: John Ramsey, Executive Director 
 Association of Public-Safety Communications 
 Officials-International, Inc. 
 351 N. Williamson Blvd. 
 Daytona Beach, FL 32114 
 
 Steven Marzolf, President 
 NASNA 
 VITA/Division Public Safety Communications 
 110 S. 7th Street 
 Suite 135 
 Richmond, VA 23219-3931  
 
 Robert M. Gurss 
 Director, Legal & Government Affairs 
 APCO International 
 1725 DeSales Street, NW, #808 
 Washington, DC 20036 
  
 James R. Hobson 
 Miller & Van Eaton, PLLC 
 1155 Connecticut Avenue, NW, Suite 1000 
 Washington, DC 20036 
 Counsel for NENA 
 
 Terry Peters, Executive Director 
 NENA 
 4350 N. Fairfax Drive 
 Suite 750 
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 Arlington, VA 22203-1695 


